Rpt-ID: RCPESPRJ Georgia Date: 05/09/2014
User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14608-13-000-0 Estimate Number: 0003 Pay Period: 03/08/2014
to 05/07/2014

Contract Location: Time Allowed: 189  Days
VARIOUS STREETS IN MARIETTA Elapsed Calender Days: 226 Days
Percent Time: 119.58
District: 7 Area: 02
Contractor:

OHMSHIV CONSTRUCTION, LLC Date Let: 07/19/2013
1805 HERRINGTON RD., BLDG. 3, STE. E Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 09/24/2013
LAWRENCEVILLE GA 30043-7987 Date Work Began: 11/20/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: STATE AUTOMOBILE MUTUAL INSURANCE COMPANY

Current Contract Amount $559,974.05 Counties:
Original Contract Amount $559,974.05 Cobb
Funds Available $197,035.50
Percent Complete 65.81%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010021 $559,974.05 $559,974.05 $197,035.50 64.81% $131,190.32

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 05/09/2014

User: krender Department of Transportation Page 2 of 6
Estimate Summary By Project

Contract ID: B14608-13-000-0 Estimate Number: 0003 Pay Period: 03/08/2014
to 05/07/2014

Project Number: 0010021 VARIOUS LOCATIONS - SAFETY IMPROVEMENTS

Federal State Project Number: 0010021

Total to Date Prev to Date This Estimate
Participating $368,525.55 $231,748.23 $136,777.32
Non-Participating $0.00 $0.00 $0.00
Total Earnings $368,525.55 $231,748.23 $136,777.32
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $368,525.55 $231,748.23 $136,777.32
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($5,587.00) $0.00 ($5,587.00)
Total: $362,938.55 $231,748.23
$131,190.32

Total Payable:



Rpt-ID: RCPESPRJ
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Contract ID: B14608-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0003

Date: 05/09/2014
Page 3 of 6

Pay Period: 03/08/2014
to 05/07/2014

Project Number 0010021

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .397
33775.000 .267
.664 $9,017.93 $22,426.60
0010021
0010 163-0240 MULCH TN 10.000 .000
300.000 8.000
8.000 $2,400.00 $2,400.00
0050 167-1500 WATER QUALITY INSPECTIONS MO 6.000 .000
125.000 6.000
6.000 $750.00 $750.00
0055 171-0030 TEMPORARY SILT FENCE, TYPE C LF 4,636.000 3,359.625
2.830 138.750
3,498.375 $392.66 $9,900.40
0060 210-0100 GRADING COMPLETE - LS 1.000 .750
168612.000 150
.900 $25,291.80 $151,750.80
0010021
0065 310-1101 GR AGGR BASE CRS, INCL MATL TN 41.000 206.630
22.000 26.560
233.190 $584.32 $5,130.18
0075 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 354.000 368.053
33.720 78.667
446.720 $2,652.65 $15,063.40
0080 441-0104 CONC SIDEWALK, 4 IN SY 2,192.000 1,058.055
24.720 915.222
1,973.277 $22,624.29 $48,779.41
0085 441-0108 CONC SIDEWALK, 8 IN SY 239.000 122.221
44.230 234.972
357.193 $10,392.81 $15,798.65
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Contract ID: B14608-13-000-0 Estimate Number: 0003 Pay Period: 03/08/2014
to 05/07/2014
Project Number 0010021
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0090 441-0300 CONC SPILLWAY, SPCL DES EA 5.000 .000
1600.000 5.000
5.000 $8,000.00 $8,000.00
0095 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 2,079.000 1,894.000
12.500 48.000
1,942.000 $600.00 $24,275.00
0100 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 1,357.000 .000
15.540 1,347.000
1,347.000 $20,932.38 $20,932.38
0105 500-3200 CLASS B CONCRETE cYy 160.000 .000
495.000 17.076
17.076 $8,452.62 $8,452.62
0109 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 47.000 .000
550.000 8.150
8.150 $4,482.50 $4,482.50
0110 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 4.000 .000
150.000 5.658
5.658 $848.70 $848.70
0120 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 63.210 .000
30.000 136.000
136.000 $4,080.00 $4,080.00
0125 550-3318 SAFETY END SECTION 18 IN, STORM DRAIN, 4:1EA 2.000 .000
650.000 2.000
2.000 $1,300.00 $1,300.00
0160 611-8000 ADJUST CATCH BASIN TO GRADE EA 5.000 6.000
1500.000 2.000
8.000 $3,000.00 $12,000.00



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14608-13-000-0 Estimate Number:
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Date: 05/09/2014
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Pay Period: 03/08/2014
to 05/07/2014

Project Number 0010021

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0165 615-1200 DIRECTIONAL BORE - LF 125.000 .000
31.000 115.000
115.000 $3,565.00 $3,565.00
5IN
0185 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 584.000 593.000
1.000 .000
593.000 $.00 $593.00
0200 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 1.000 .000
110.000 1.000
1.000 $110.00 $110.00
0205 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 87.000 .000
5.000 77.500
77.500 $387.50 $387.50
0210 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 2,056.000 .000
2.000 1,830.800
1,830.800 $3,661.60 $3,661.60
0215 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 9.000 .000
5.000 26.111
26.111 $130.56 $130.56
0220 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 150.000 .000
4.000 230.000
230.000 $920.00 $920.00
0280 610-9001 REM SIGN EA 25.000 .000
55.000 22.000
22.000 $1,210.00 $1,210.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14608-13-000-0 Estimate Number: 0003

Date: 05/09/2014

Page 6 of 6

Pay Period: 03/08/2014
to 05/07/2014

Project Number 0010021

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0290 611-5551 RESET SIGN EA 25.000 .000
55.000 18.000
18.000 $990.00 $990.00
Category Amount: $136,777.32 $367,938.30
Project Total Amount: $136,777.32 $368,525.55



